

TIMELINE

ELABORATION START

10 May

SPRINT 2 - 13-05-17

SPRINT 3 - 16-05-17

CONSTRUCTION START
19 MAY

SPRINT 5 - 22-05-17

TRANSITION START 25
MAY

SPRINT 7 - 28-05-17

SPRINT 8 - 31-05-17

DEADLINE 02 JUNE

